• Grossmont College Update
• Cuyamaca College Update
• Energy Conservation Measures
Science, Math and Career Tech Complex – Building 31 Renovation

- Project Estimate: $14.3 M
- Scope:
  - Remodel of Bldg. 31 including classrooms, labs, and offices
  - Outdoor gathering area
- Status: Submitted to DSA
- Anticipated Construction Start: April 2018
Performing and Visual Arts Center

- Project Estimate: $42 M
- Scope:
  - Removal of Buildings 22 A-C
  - Construction of a new 38,680 square foot (SF), 390-seat teaching and performance theater
  - The theater will include the new Hyde Gallery
- Status:
  - Building 22B relocated
  - Project Awarded
  - Groundbreaking October 27th
- Anticipated Construction Start:
  - November 2017
Interim Swing Space-Phase 1

- Project Estimate: $3 M
- Scope: Provide Building 31 swing space in Parking Lot 5 South
- Status: Bidding
- Construction: Anticipated start November 2017

[Diagram showing map with labels for Temp Theater/box office, Relocation of 22 B, Ex. 22 A, Ex. 22 B, and Interim Classrooms/Offices]
Main Chiller Addition

• Project Budget: $8.79 M

• Scope:
  – Upgrades to accommodate new buildings

• Construction:
  – Complete

• Construction Duration:
  – May 2016-May 2017
Ornamental Horticulture Complex

- Project Estimate: $10.4 M
- Scope:
  - Remodel existing
  - New greenhouses
  - New storage
- Status:
  - Design Development
- Construction:
  - Anticipated Fall 2018-Spring 2020
Student Services & Administration Building

- Project Estimate: $31 M
- Scope:
  - New Student Services and Administration facility
  - Veteran Support Center
  - Redevelopment of the outdoor spaces surrounding the building
- Status:
  - Schematic Design commencing
- Bidding/Award:
  - Anticipated 2019
- Construction:
  - Anticipated 2020
Building L Remodel

• Project Estimate: $1.12 M
• Scope:
  – Remodel existing building to accommodate Water/Waste Water Technology program
  – 2 classrooms, 2 labs and office space
• Status:
  – In Procurement
• Construction:
  – January 2018-July 2018
LRC Roof Top AHU’s

- Project Estimate: $878,877
- Scope:
  - replacement of five roof top units at the existing Learning Resource Center/Library (Building C)
- Status:
  - Project awarded
  - Construction Duration
    - October 2017 - December 2017
Phase 1 - Track Enhancement

• Project Budget: $2.62 M

• Scope:
  – resurface track, expand event areas, perimeter fencing

• Construction:
  – Complete

• Construction Duration:
  – August 2016 – May 2017
Year 1: Lighting Fixtures & Controls Update
- Complete

Year 2: Lighting & HVAC Upgrade
- Complete

Year 3: Energy Conservation Measures
- Complete

Year 4: Energy Conservation Measures
- Project Budget: $685,327 (Prop V & Prop 39)
- State funding received
- GC-Prop 39- Main Chiller Addition
- CC:
  - Building D Main Chiller water loop
  - Monitor Based Commissioning
- Status:
  - In design
  - Anticipated construction start Fall 2018

Year 5: Energy Conservation Measures
- Project Estimate: $656,629 (Prop 39)
- Developing project needs list
Questions?